

Solar Decathlon China 2018 Deliverable Status Sheet

3/20/2018 16:53

| Due Date# | Deliverable ID | Deliverable Name | Payment %* | Confidential** | SDC Rules Reference | Format | Method of Delivery## | |
|------------------------------------|----------------|--|----------------|----------------|---------------------|--------------|----------------------|---------|
| PHASE I | | | | | | | | |
| Thursday, 26 May 2016 | D-1 | Team Short Description & Project Management Plan | n/a | | Appendix D-1 | PDF | Email | |
| | | Team Excitement Video | n/a | | n/a | MOV | Dropbox | |
| Thursday, 30 Jun 2016 | D-2 | Schematic Design Summary | 5% | X | Appendix D-2 | PDF | Dropbox | |
| | | Target Construction Cost (preliminary) | n/a | X | n/a | ELSX | Email | |
| Thursday, 29 Sep 2016 | D-3 | Team Overview | n/a | | Appendix D-3 | PDF | Dropbox | |
| | | Website (preliminary) | 5% | | Appendix E-1 | URL | Email | |
| Thursday, 24 Nov 2016 | D-4 | Design Development Phase | BIM | 5% | | n/a | SKP | Dropbox |
| | | | Drawings | 15% | | Appendix D-4 | PDF | Dropbox |
| | | | Project Manual | 10% | | Appendix D-4 | PDF | Dropbox |
| | | Health and Safety Plan (preliminary) | 5% | X | Appendix F | PDF | Dropbox | |
| | | Scale Model | 5% | | Appendix E-4 | | | |
| Target Construction Cost (revised) | n/a | X | n/a | ELSX | Email | | | |
| Thursday, 29 Dec 2016 | D-5 | Computer-Animated Walkthrough | 5% | | Appendix E-2 | MOV | Dropbox | |
| | | Computer-Generated Renderings | | | Appendix D-5 | PNG | Dropbox | |
| PHASE II | | | | | | | | |
| Thursday, 26 Oct 2017 | D-6 | Construction Documentation Phase | BIM | 5% | | n/a | SKP | Dropbox |
| | | | Drawings | 10% | | Appendix D-6 | PDF | Dropbox |
| | | | Project Manual | 5% | | Appendix D-6 | PDF | Dropbox |
| | | Health and Safety Plan (final) | 5% | | Appendix F | PDF | Dropbox | |
| | | Target Construction Cost (final) | n/a | | n/a | ELSX | Email | |
| | | Foundation Drawings and Specifications | | | n/a | PDF | Dropbox | |
| Stamped Structural Submission | X | Appendix D-6 | | PDF | Dropbox | | | |
| Thursday, 25 Jan 2018 | D-7 | Project Summary | 5% | | Appendix D-7 | ZIP | Dropbox | |
| Thursday, 22 Feb 2018 | D-8 | Public Exhibit Materials (preliminary) | 5% | X | Appendix E-5 | PDF | Dropbox | |
| PHASE III | | | | | | | | |
| Thursday, 26 Apr 2018 | D-9 | As-Built Phase | BIM | 5% | | n/a | SPK | Dropbox |
| | | | Drawings | | | Appendix D-8 | PDF | Dropbox |
| | | | Project Manual | | | Appendix D-8 | PDF | Dropbox |
| | | Audiovisual Presentation | | | Appendix D-8 | MOV | Dropbox | |
| | | Jury Narratives | X | | Appendix D-8 | PDF | Dropbox | |
| | | Public Exhibit Materials (final) | X | | Appendix E-5 | PDF | Dropbox | |
| | | Website (final) | | | Appendix E-1 | URL | Email | |
| Thursday, 27 Sep 2018 | D-10 | Final Report | 5% | | Appendix D-9 | PDF | Dropbox | |

* A deliverable with a "n/a" in the "Payment %" column is a mandatory competition deliverable, but is not mandatory contract deliverable.

** Note 1: A deliverable with a "X" in the "Confidential" column will remain confidential through the completion of the project, but may be made publically available after the completion of the project.

** Note 2: Non-confidential deliverables will not be made public until after the applicable 14-day revision period has elapsed.

All deliverables are due by 5:30 p.m. Beijing time.

All submittals shall be delivered to support@sdchina.org.cn via either Baidu or Dropbox.